
Work Order 343627 Details

3Q11 4CRD 4 SIDE CUT PIPING REPLACEMENT BE144E1

WO Priority 6
Path RI DR 2DD 0955 UNIT
UNIT Location

Asset

Report 0040b

0955 4 CRUDE UNIT PLT 11

WorkSub Type TAGM Turnaround GenMechanical

Status CLOSE Closed
Safety No

Mechanical No

Attributes

Isolation Action

Asset Criticality

Brass Tag
Classification

Failure Class

Problem Code

Cause

Remedy
Eq Breakdown No

Reported By
On Behalf Of

AddI Contact

Ramirez Sr Ruben

Warranty Expiration

Legacy UTC
Asset Up

WO CBD 19Oct2012

Richmond Refinery

Rolled Up Est Cost $948327
Actual Cost to Date $8393203

Cost Type PROJ

Cost Object

PDWRRIDD173SHTDN
PLAN Phone 2422015

Phone

Description 3Q11 4CRD 4 SIDE CUT PIPING REPLACEMENT BE144E1

Long Description

WO Attachments No

Status History

Chevron

Status Change Date Change By
NEW 20OCT2011 RRUE
PLAN 20OCT2011 RRUE
APPRVD 20OCT2011 RRUE
ACTIVE 20OCT2011 RRUE
WCOMP 20FEB2012 EBQC
COMP 20FEB2012 EBQC
CLOSE 01MAR2012 MAXADMIN

SCD MCD ECD

Date Reported 20Oct2011
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Work Order 343627 Details

3Q11 4CRD 4 SIDE CUT PIPING REPLACEMENT BE144E1

WO Priority 6
Path RI DR 2DD 0955 UNIT
UNIT Location 0955 4 CRUDE UNIT PLT 11

Asset

Report 0040b

WO343626

WO362015

0955

0955

3Q11 4CRD P1148 A 12 Piping Replacement BE143E1

3Q12 4CRD 4 Crude Fire Columns Vessels

Chevron

CLOSE

NEW

Tasks for Work Order ti Current Status `=
°

Task Seq Plannelr Crew Description Status Change Date ChangeBy
001 RRUE 4 Side Cut Piping ReplacementPlanned Work CLOSE 01MAR2012 MAXADMIN

002 RRUE 4 Side Cut Piping ReplacementExtra Work CLOSE 01MAR2012 MAXADMIN

003 GHOU 800A 800AFABSHOES ANCHORS4 Side Cut Piping ReplacementExtra CLOSE 01MAR2012 MAXADMIN
Work

004 GHOU 800A 800ACUT SAMPLES FROM 4 Side Cut Piping ReplacementExtra Wor CLOSE 01 MAR 2012 MAXADMIN
k

zSurnmary Costs Total Estimates= $9483 27 Total Actuas=$8393203
Task Description Labor Math Svc Tool a Labor MatI Svc =Tools Total

343627001 4 Side Cut Piping ReplacementPlanned Work 0 4255 0 0 4255 20903 18486 0 0 39389

343627i002• 4 Side Cut PipingReplacementExtraWork 2428 0 2428 34559 2596 51899 X40 42384

343627003 800AFAB SHOES ANCHORS4 Side Cut Pipin 2240 0 0 0 2240 1736 0 0 0 1736

343627004 800ACUT SAMPLES FROM 4 Side Cut Piping Re 560 0 0 0 560 423 0 0 70 423
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Work Order 343627 Details

3Q11 4CRD 4 SIDE CUT PIPING REPLACEMENT BE144E1

WO Priority 6

Path RI DR 2DD 0955 UNIT
UNIT Location 0955 4 CRUDE UNIT PLT 11

Asset

Report 0040b

Re ort 5 ri a• Selection Criteri Total Work Orders Re o twit 1

Chevron

t

Richmond Refinery

Passed Parameters mroApp = WOTRACK AppWhere = workorderworkorderid = 920448 ReportWhere = pTaskDisplay = OrgID = 0061 SitelD = DRRI
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